HomeAway - Hotel Reservation System Project Plan

Project Overview

Project Name: HomeAway Hotel Reservation System Team: Team-A (6 members) Duration: 12 Weeks Technology Stack: HTML, CSS, Bootstrap, JavaScript, Backend (TBD), Database (TBD)

Team Structure & Responsibilities

- 1 Ahmed Ashraf El-Saeed Team Leader & Project Manager
- 2 Mahmoud Mohamed Farrag Elkfrawy Backend Developer
- 3 Mohamed Mohsen Kamal Saleh Frontend Developer
- 4 Ahmed Mahmoud El-Saeed El-Sayed Database Administrator
- 5 Lamiaa Tarek Abdelaziz Saleh El-sheikh UI/UX Designer
- 6 Hoda Adel El-Sayed Ibrahim Quality Assurance & Testing

Project Timeline

A 12-week plan divided into phases: Planning, Development, Integration, Testing, and Deployment.

Key Features

- 1. User Management (registration, profile, booking history) 2. Room Management (inventory, availability, pricing)
- 3. Booking System (search, reservation, payment) 4. Admin Dashboard (management, analytics)

Technical Specifications

Frontend: HTML5, CSS3, JS, Bootstrap 5.3.3 Backend: Node.js/Express or PHP/Laravel Database: MySQL or MongoDB Security: Authentication, Encryption, XSS & SQLi protection

Risk Management

Potential Risks: Technical issues, scope creep, delays. Mitigation: Code reviews, weekly meetings, backups, contingency buffer.

Success Metrics

Technical: <3s load time, 99% uptime, responsive. Business: Registration & booking conversion rates, user satisfaction.

Communication Plan

Weekly meetings (Mon/Wed/Fri), progress demos. Tools: GitHub, Trello/Asana, Slack, Google Docs.

Final Deliverables

1. Functional hotel reservation system 2. Source code & documentation 3. Presentation & deployment package